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NETWORKS AND MISSION SERVICES PROJECTS SCHEDULE
Code 450

HST Service
Mission

TDRSS GROUND SEGMENT DEVELOPMENT

1st US ISS
launch

Dec

ISS
Ku-Band

Jun

ESA Columbus
Orbital Facility

Feb
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HST Service
Mission
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Launch
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Launch

TDRS
Launch

Terra
Launch

ISS S-Band
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NASDA
JEM
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ISS
CRV
Mar

ISS 6-Person
Occupation
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TDRS H,I,J

ORR
Jun

TDRS J
Jul

TDRS I & JTDRS I
Jul

TDRS H

TDRS H
TBR

WSGT
STTC
Dec

NASA

G S F C

UHF
Capability

Dec

ISS
Solar Array

and Batteries
Jun

RSA
Research
Module 2

Nov

X-38 Flight
Demonstration

Apr.

SGLT-4
Nov

SGLT-5
Jan

SGLT-1
Feb

STGT STTC
Mar
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STGT/SN
Testing
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HST Service
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TDRSS RELAY MANAGEMENT

McMurdo/
Radarsat

Oct

GRACE
Jul

RadarSat II
Nov

NCC MANAGEMENT

COMMUNICATION AND CONTROL SEGMENT REPLACEMENT

Build B
Jan

Completion Release
May

Project
Complete

Jun

ST Complete
Nov

Build B
Feb

SS

LOW EARTH ORBIT TRANSPORTABLE (LEOT)

Puerto Rico
#1 Accept.

Jan

Wallops
#2 Accept.

May

Poker Flat
#3 Accept.

Aug

AAAAAA

AUTOMATED WALLOPS ORBITAL TRACKING SYSTEM (AWOTS)
Final S/W

Jan
Certification

Feb

Operational
Mar

Beta S/W
Dec

MILA/BDA REENGINEERING (MBR)
DRS Ops.

Nov

Software
Upgrade

Aug

BDA Cease
 S-band Ops

Apr

ECOMM
FLT 2

Feb

ISS
S/Ku
Mar

ISS/MEIT
Aug

MIDEX
AugISS 50 Meg

Demod
Jan

LSAT-7 75
Meg Demod

Apr

LSAT
Variable/
RFSOC

Sep

PTP Lab
Upgrade

Jul

Delta PTP
Upgrade

May
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LEGEND

This chart has been prepared under the direction of GSFC/N&MS/Code 450.  Requests for distribution and questions about
the content of this chart should be addressed to Aisha Anwar at anwar_aisha@bah.com; 301-805-5416 or Philip Liebrecht/
Code 450 at Phil.Liebrecht@gsfc.nasa.gov; (301) 286-5220.

Updated February 1, 1999

[Mission Name]
[Launch Date]

GSFC as lead
Center Mission

Services
Manager

Prime Support
(Same as body)

Launch support

Contingency
Support

Mission
requires
Ground
Network

Mission
requires
Space

Network

LAUNCH ACTIVITIES

SS Systems Testing

AA Acceptance Testing

CC
Customer Integration
Testing

Shipping

Review

Ready for Operational
Support

Miscellaneous

Segment Completion

ELV ACTIVITIES

Pegasus

Delta

Atlas

PROJECT ACTIVITIES

TESTING FACILITY UPGRADES

HEDS
Earth Science

NASDA

CNES
NOAA

Space Science

DLR

Other

SS

DEMAND ACCESS SMA

New SN I/F
Proof of Concept

Phase
Dec

New Beamformers /Receivers
Mar

DAS R/L Operational
Jun

DAS F/L Operational
Dec

TCP/IP I/F at STGT &
WSGT

Jan

INTERNATIONAL SOLAR TERRESTRIAL PHYSICS SATELLITES RE-ENGINEERING (ISTP)Customer E-T-E Testing and Ops

Y2K
Systems Compliant

Mar

EOS POLAR GN

Phase 1 ORR
Aug

LSAT-7
Apr

Phase II Operational
Jan

S-band
Compatibility

May

Initial Release Cut-Over
Feb

AA
OET Complete

Jan

Remote Control
Mar

Jason-1
May

Auto PTP S/W
Nov

STS First Prime
Oct

Final S/W
Mar

EPGS ORR
Dec

PM-1
Dec Installation and Test

Svalbard #4
Accept.

TBD

AA

Compatibility Test Van

CC

QuikSCAT
-TOTS

Apr

via
GRGT

TDW
F-5

174° W

TDRS 171
F-7

171° W

STGT WSGT

TDE
F-4

041° W

TDS
(SPTR)

F-1
049° W

TDRS 275
F-3

275° W

STORAGE
(Jul 98)

F-6
047° W

 Contract
Awarded

Oct

CSOC In Force
Jan

Transition Period
Oct-Jan

Base Period End

CONSOLIDATED SPACE OPERATIONS CONTRACT (CSOC)
Oral Discussions

& BAFO due
May

Phase II
Proposals Due

Jan

Phase II
Jan-Jun

SDR
Mar

SSFDR
Sep

DSMC
Development

Aug

Spectrum
Handbook
Complete

Nov

STRATEGIC SERVICES

Interagency Tracking, Communications, and Operations Panel (ITCOP)

Spectrum Management
NASA/ESA Meeting

Apr
SG-7
Jun

SFCG Meeting
Sep

World Radio Conference
May

NASA/ESA Meeting
Apr

SG - 7
Jun

SFCG - 10
Sep

NASA/ESA Meeting
May

SFCG - 11
Sep

World Radio Conference -1
Nov

Spectrum Mgmt.
Web Page

March

Spectrum Handbook
Jun

Conference Preparatory
Meeting

Nov

NASA-RSA
Apr

NASA-RSA
Nov

NASA-NASDA
Oct

SFCG - 8
Meeting

Sep

NASA-CNES
Sep

NASA-ASI
Apr

NASA-ESA/ESOC
Jun

DLR/GSOC
Sep

MSM/DSM Workshop
Feb

01/99 - 03/02

10/01 - 12/03
01/04 - 12/08

IOA Evolution

Near-Term IOA

Far-Term IOA

Transition-Term IOA

GSFC IMOC
Facility Prep

Oct

IMOC I&T
Dec

AA

IMOC
Mar

IMOC ORR
Jun

IMOC
Operational

Sep

Extention 1 Extention 2

TIMED
May

PM-1
Jun

CC

FUSE
May

FUSE Testing
May

SWAS
Dec GOES-L

Jun

Gravity Probe B
Nov

CC

SAMPEX Control
System

Oct

5m ops w/  SNOE
Oct

WFF/TRACE/
SMEX-4

Apr

South Pole
TDRS
Relay
Jan

WFF/TRACE
Feb

CC
McMurdo/EOS

May

TRMM FS
Jun

WIND Systems
Dec

ADG & PSAT GN
Apr

Begin Renovating
and Validating

Mission Systems
Jan

FAST FS
Aug

NCC Web I/F
Demo LDBP

March

QSCAT
Nov

Terra
Jun


